
Partners Council

Construction Update

May 8, 2019



• LAX Development Program

• Terminals Update

• Roadway Update

• LAMP Update
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Agenda



2020
Jan

2021
Jan

2022
Jan

2023
MarJulMay NovSepMarJulMay NovSepMar JulMay NovSepMar JulMay NovSepMar

2019
Jan

Under Construction

Completed Construction

Laydown Area

Haul Route

MSC 

Laydown

Fire Drill Training 

Facility

(Laydown on site)

Argo Drain Sub-basin

Delta T2/3
Southwest T1.5

TBIT Core

TBIT/5.5 Core Laydown

LULEP / RUE Laydown

Taxiway 

P

Continental GO Demo

(Laydown on site)

Secured Access Post 

Westside

(Laydown on site)

RS-X

RS-X 

Laydown
Maintenance Facility – Ph 1

MSC

T6 Alaska

T6 Alaska Laydown

T4.5 Core
T4/5 

American

T4/5 AA Laydown

APM

Taxiway 

P

Laydown

Post 236B

LAMP Haul Route

ConRAC and 

Laydown

APM Laydown

Interim Ground Access

(Laydown on site)

T2/3 Delta Laydown

Runway 

7R-25L

Laydown

Post 23

T1.5 Southwest Laydown

T5.5 Core

Airport Police Facility

(Laydown on site)

Runway 7R-25L and 

Taxiway H Rehab

ITF West

LULEP / RUE

Laydown

T3 Connector

Delta Hangar

(Laydown on site)

LAX Development Program

2019 Milestones

• Interim Ground Access, TBIT/5.5 Core, 4.5 Core, APM, ITF West, ConRAC, 

Continental GO Demo, Airport Police Facility

• Delta Hangar, Interim Ground Access

2020 Milestones

• Taxiway P, Secured Access Post, Runway 7R-25L, RsX, Maintenance Facility

• MSC, Taxiway P

2021 Milestones

• T6 Alaska, T4/5 American Program

• T1.5, Argo Drain Sub-basin, Airport Police Facility, Runway 7R-25L, ITF West

2022 Milestones

• T3 Connector

• TBIT/5.5 Core, American 4.5 Core

2023 Milestones

• APM, ConRAC



Central Terminal Area - 2019

4

Terminal 2/3:

• Delta Central Headhouse

TBIT:

• Core

Terminal 4:

• 4.5 Core
Terminal 5:

• 5.5 Core

Terminal 1:

• Southwest – T1.5

Interim Ground 

Access
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Terminal 1.5 Ticketing Level

• Through Q2 2020
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Terminal 2 Arrivals East

Arrivals Level 

• Restrooms 

• West Restrooms - Open

• East Restrooms – Open

• Baggage Claims

• Carousel 1 – Open

• Carousel 1A* – Just Opened 

Info Booth

Currency Exchange

Elev. T2-2Elev. T2-1

Starbucks

West Restrooms

T1.5
East 

Restrooms

Carousel 1A*Carousel 1

Open

Closed
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Terminal 2 Arrivals West

Carousel 3 Carousel 1Carousel 4 Carousel 2

Baggage Claim

• Carousel 1 – Open

• Carousel 2 – Close 

• Carousel 3 – Close 

• Carousel 4 – Close 

Elev. T2-1

West Restrooms
Elev. T2-10

Escl. T2-15

Head House Demo & Construction

Q2 2019 through Q4 2020

Path of Travel

Open

Closed

K-rail
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Terminals 2 and 3 Phasing

T3

T2
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Terminal B Core
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Terminal B Core Interiors

Arrivals

Ticketing

Closure will begin

June 2019

Closure will begin

June 2019

Covered Sidewalk

Extended Sidewalk

Info Booth

(New Location)

Currency Exchange

(New Location)
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Terminal B Core – Ticketing Level
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Terminal B Core – Arrivals Level
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CTA Roadway Traffic Coordination
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CTA Roadway Traffic Coordination
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CTA Roadway Traffic Coordination
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Parking Structure 3 Pick-Up Area
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Interim Ground Access
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Flipped Curb during Construction

Water Filled K-Rail

12 6

 New passenger pick up area 
established (wider curb)

 Curb flipped

 At this time, iCare Team will be in 
place to direct guests

 Work activities to occur at night
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Interim Ground Access Final Configuration

FINAL 

CONFIGURATION
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P6 Pedestrian Bridge - Demo

P6 Bridge Demo

• Mid May 2019



Landside Access Modernization Program
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West Station Demolition Area

West Way Ramp Demolition

5/13/19 – 5/27/19PS3-PS4 Bridge Demolition

6/3/19 – 6/21/19
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West Way Ramp Demolition (West Facing View)

PS3PS4
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PS3-PS4 Bridge Demolition

PS3-PS4 Bridge

PS3
PS4
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PS1-PS7 Bridge Demolition

PS1
PS7
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CIDH Production Pile Plan

East Station – Center Way Traffic Plans

 Scheduled to start July 2019

 Duration: 7-10 days per pile 
location

 Equipment and Materials behind  
K-rail:

– Drill Rig

– Oscillator

– Dig Crane

– Baker Tanks – Store water

– Dump Trucks – dirt off-haul

– Spoils pile

– Water Buffalo

Disclaimer:  This content is preliminary, conceptual designs used for illustrative purposes only

Proposed Production CIDH

Phase 1

Crawler Dig Crane/ 

Oscillator

Direction of Work

Drill 

Rig

Night Detour

N

PS7 Exit

CIDH Production Pile Plan

Phase 1 - East Station – Center Way Traffic Plans
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CIDH Production Pile Plan

Phase 1 - East Station – Center Way Traffic Plans

Future – Phase 1

Day Shift - 2 Lanes open

Night Shift – All lanes closed 

N

PS1 PS7

Not to Scale

CIDH Production Pile Plan

Phase 1 - East Station – Center Way Traffic Plans
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 Schedule TBD

 Duration: 7-10 days per pile 
location

 Equipment and Materials behind    
K-rail:

– Drill Rig

– Oscillator

– Dig Crane

– Baker Tanks – Store water

– Dump Trucks – dirt off-haul

– Spoils pile

– Water Buffalo

Disclaimer:  This content is preliminary, conceptual designs used for illustrative purposes only

Proposed Production CIDH

CIDH Production Pile Plan

Phase 2 - East Station – Center Way Traffic Plans

Phase 2

Drill Rig

Direction of Work

Crawler Dig 

Crane/ Oscillator

Night Detour

N

Complete

CIDH Production Pile Plan

Phase 2 - East Station – Center Way Traffic Plans
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CIDH Production Pile Plan

Phase 2 - East Station – Center Way Traffic Plans

Future – Phase 2 

Day Shift - 2 Lanes open

Night Shift – All lanes closed 

N

PS1 PS7

Not to Scale

CIDH Production Pile Plan

Phase 2 - East Station – Center Way Traffic Plans
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APM System Construction
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LAMP – East of Sepulveda Blvd

Travelodge Demo

Manchester 

Square Demo

U24 LULEP Ph 1

APM Skyview 

Driveway Installation

APM Underground Utility Investigation

Hertz Vehicle 

Holding Lot

Design of New 

Jetway Blvd

ITF West – Construction 

Access and Hauling

Shoofly 

at Aviation Blvd

Current Activities

Future Activities

Scattergood #2 

– Aviation Blvd

LULEP – La Cienega Blvd

Survey Investigation

Potholing for New APM Alignment



32

 Activity

 New 48” Water Trunk Line

 Traffic Impacts

 TBD

 Dates/Times

 November 2019 – September 2020

 Times TBD

 Ph 1 (LADWP) Fall 2019 – Fall 
2020

U21 – 48” Water Trunk Line

U21 – 48” Water Trunk Line



Questions


